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CMAQ Project Selection Committee Meeting 
Annotated Agenda 

December 12, 2008 

1:30 p.m. 

 

DuPage County Conference Room 

233 S. Wacker Drive, Suite 800, Sears Tower 

Chicago, Illinois 

 

Note: the meeting materials can be found at http://www.cmap.illinois.gov/cmaq/minutes.aspx 

 

1.0 Call to Order and Introductions 1:30 p.m. 

Ross Patronsky, Committee Chair 

 

2.0 Agenda Changes and Announcements 

 

ACTION REQUESTED:  Information. 

 

3.0 Project Changes 

No project changes will be considered at this meeting. 

 

ACTION REQUESTED:  None. 

 

4.0 Program Management 

4.1 Status of follow-up on FY 2007 and 2008 projects 

An update will be provided on the FY 2007 and 2008 projects that have been contacted 

regarding their progress 

 

ACTION REQUESTED:  Information 

 

4.2 Staff recommendations 

Continue the discussion on the memorandum distributed at the November 14th meeting. 

 

ACTION REQUESTED:  Adoption of Strategies or Recommendation to Policy Committee 

as Appropriate 

 

5.0 Public Comment 
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This is an opportunity for comments from members of the audience.  The amount of time 

available to speak will be at the chair’s discretion.  It should be noted that the exact time for the 

public comment period will immediately follow the last item on the agenda. 

 

6.0 Other Business 

 

7.0 Next Meeting 

The next meeting will be on call. 

 

8.0 Adjournment 
 
 
 
CMAQ Project Selection Committee Members: 
____Ross Patronsky, Chair 
____Martin Buehler 
____Luann Hamilton 

____Les Nunes 
____Mark Pitstick 
____Mike Rogers 

____Jeff Schielke 

Attending CMAQ Project Selection Committee Meetings at Sears Tower: 
CMAQ Project Selection Committee meetings are public meetings; the public is invited to 
attend.  Passes are available for people attending these meetings at the CMAP offices.  If you 
wish to attend but have not attended meeting regularly, please call or e-mail Doug Ferguson 
(312-386-8824, dferguson@cmap.illinois.gov) in advance to be added to the list.  For requests or 
problems on the day of the meeting, please call the CMAP main reception desk at 312-454-0400.  
A driver’s license, state ID, or passport will be required to enter. 
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MEMORANDUM 
 

 

To:  CMAQ Project Selection Committee 

 

Date:  November 13, 2008 

  Updated December 4, 2008 

  Updated December 12, 2008 

 

From:  Ross Patronsky, Senior Planner 

  Doug Ferguson, Associate Planner 

 

Re:  Staff Recommendations for CMAQ Programming Changes 

 

 

A: Programming of CMAQ funds for new projects 

1) Application materials 

a) Applications submitted without the following will be rejected: 

i) Complete project financing & CMAQ funding request section 

ii) Input module worksheets (traffic flow improvement projects only) 

iii) Scoping document (traffic flow improvement, commuter parking and 

pedestrian/bicycle projects only) 

b) If an application is missing other information, only one attempt will be made via both e-

mail and certified mail to collect that information.  If the sponsor does not respond by 

the deadline then the application will be rejected.  Staff recommends 30 days from the 

date of the letter as the deadline. 

c) Project applications submitted by municipal agencies (villages, cities, park districts, 

school districts, townships, etc.) are required to be reviewed by their Council of Mayors 

staff (Planning Liaison (PL)). 

i) The individual PLs would be responsible for reviewing applications and advising 

the sponsor of missing information. 

ii) A PL sign-off will be incorporated into the application forms. 

iii) A deadline for submitting applications to the PLs will be included in the CMAQ 

program development schedule.  The “review deadline” will be two weeks in 

advance of the deadline for submission to CMAP. 
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iv) The applicant is ultimately responsible for application completeness.  If a municipal 

agency submits an application with missing information (other than items a) i), ii) 

and iii), b will apply. 

 

2) Programming Funds 

a) Normally funding for all phases of a project will be considered in one application. 

b) On an exceptional basis, proposals will be considered for funding phase I engineering 

separately from other phases 

i) in this case, future phases are not eligible for funding until the project has been 

submitted for design approval. 

ii) Sponsor must apply for future phases, phase II engineering, right-of-way 

acquisition, and construction; funding of the future phases is not automatically 

guaranteed. 

c) Proposals that don’t seek funding for phase I engineering must be  submitted for design 

approval by June of the application cycle to be considered for funding of the later phases 

in the fiscal year of the application cycle.  

i) Applicants completing phase I engineering with local funds must certify that they 

will meet federal standards. 

ii) Proposals that seek funding of later phases in an out year will be considered on a 

case-by-case basis. (Out years are, for example, 2011 and 2012 in the 2010 application 

cycle.) 

d) Proposals seeking phase 1 engineering as well as subsequent phases will have phase II 

engineering programmed in the third year (i.e., the program year plus two) rather than 

the second year as is the current practice. 

i) Construction in such cases will be programmed in the fourth year. 

ii) Funding for subsequent phases can be moved up on request if the project is ready. 

e) The CMAQ program mark will be the northeastern Illinois share of the state’s federal 

apportionment. 

f) Create a “B” list of projects in the programming cycle approved by the MPO Policy 

Committee. It will include all projects with a reasonable cost/benefit ratio. 

 

B: Active Program Management of Projects 

1) Projects with funds programmed prior to 2007 

a) Move funding (reprogram) for these projects to realistic out years for the unobligated 

phases. 

i) The funding made available by moving the phases out of 2009 would be available for 

potential cost increases for already approved projects. 

ii) If the amount of funds made available is of a sizeable amount, then new projects 

could be considered. 

iii) Once this is done the project could move funding for an approved phase one more 

time before it is considered for withdrawal of funding. 

iv) If phases of the projects move beyond the final year of the TIP (2012) into MYB, the 

funding for those MYB phases will be withdrawn.  Sponsor will need to reapply at 

the appropriate time for funding. 
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2) Projects approved only for phase I engineering would have only one fiscal year to initiate 

phase I with a federal authorization/obligation.  Failure to do so would cause funding to be 

withdrawn from the project. 

 

3) Projects programmed in the multi-year programming with phases beyond phase I 

engineering could move funding to new fiscal years only once.  Funding will be withdrawn 

if the funding is not obligated in that new fiscal year.  If any phases are moved beyond the 

last year of the TIP into MYB then funding for that phase will be withdrawn. 

 

4) Review of projects with phases in the annual element would be conducted in May. 

a) Projects that will not obligate their annual element phase by the end of the fiscal year 

will be able to use their one time move of funding to a new fiscal year unless it is phase I 

engineering. 

b) Projects included in the “B” list will then have the opportunity to use those available 

funds. 

 

5) Review of project status on all projects would be conducted in October.  A list of all projects 

expected to be let or entered into a grant will be specified. 

a) At this time sponsors can use their one move of phases programmed in the past fiscal 

year to a new year. 

b) Projects that have already made their one move of fiscal year would have their funding 

withdrawn. 

c) Funds made available could be used to program new projects from the just completed 

programming cycle. 

 

6) Send a request to the MPO Policy Committee to reconsider 100% funding for public sector 

projects that will obligated in 2009. 

a) Identify projects that are going to be let in 2009 

b) This is a one time action to reduce unobligated balance and reduce the potential for 

lapsing funds at the end of 2009. 

 


	Agenda 08-12-12.pdf
	CMAQ Programming Recommendations 08-12-12.pdf

